Industry Council Meeting
October 11, 2006

Agenda
Operations Update Ray Collins
Technical Status Update Mark Olson
WAAS Update JoAnn Ford
JRC Update Sue Gardner
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Operations Update

Ray Collins
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Juneau ATCT Displays

» Two Displays Installed

» In use by tower controllers September 29, 2006
— S/A application

» NEXT: AFSS Displays
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Chelton 6.0B Software Upgrade

Status: 10/3/06
»  August 28:

* 6.0B System Requirements Document: Complete
« 6.0B Software Planning Documents: Complete

» September 15
+ 6.0B Software Requirements Document: Complete.
* Generate SPRs for changes.
+ System Requirements Document, Software Requirements
Document, prototype source code and accepted SPRs send to

ENEA to generate Software Design Document
SOl #1: Complete for DO-178B Cert of 6.0B

»  September 15 - October 30

Finish Software Design Process
SOl #2

» November 1 - March 30
« Software Verification and Validation Process
« SOI #3

» April 15
« SOl #4 and Software Release
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» GARMIN GDL 90 Update
— Sam Seery
» FAA Industry Training Standard (FITS) - Pilot

— Seminar Completed @ UAA September 30
— Curriculum submitted to AFS 800 September 2006

» FITS ‘Like’ Maintenance Training

— In development
— Beta due March 2007

» National Center for Aircraft Technician Training
(NCATT)

— Curriculum developed — NCATT & UAA currently fine
tuning

» ADS-B to Radar Status - ZAN
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Capstone Maintenance Training
Training Covered

Chelton IDU, AHRS, AlU, F/ADS, GPS, programming & updating
Garmin GNS480, MX20, GSL71, GDL90, programming & updating

« Ketchikan: October 3 -5

« ProMech, Pacific Airways, Taquan, Venture Travel
Pirate Air Works, Harris Air (Sitka)

« Juneau: October 17 - 19

e (Cordova: October 24 & 25
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Finish HELOS Juneau

Y

Ten Remaining Helicopters ‘left over’
Contract Awarded & Funded
Equipment Available

V VY

3 Complete

2 in progress

9 set for completion — December 2006
Final — February 2007

YV V V V
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Capstone Technical Status
Update

Mark Olson
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Recent Events

» Surveillance services now available in Y-K from
Dillingham and King Salmon
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Y-K Coverage Box
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STATUS OF SERVICES-YK Delta (as of 10 October 06)

ADS-B VOLPE /
Surveillance FIS-B TIS-B | CRABS Flight Explorer

Phase I: Y-K Delta

Bethel X X N/A X (Developmental) X

Aniak X X N/A N/A X

St. Mary's X X N/A N/A X

Dillingham X X N/A N/A X

King Salmon X X N/A N/A X

Unalakleet # TBD X N/A N/A X

Sparrevohn #TBD X N/A N/A X

Tatalina # TBD X N/A N/A X

Cape Romanzof #TBD X N/A N/A X

Cape Newenham # TBD $ O/S N/A $ O/S $ O/S

Site Summit # TBD X X X N/A

X = Available  N/A = Not Available # TBD = Current date is unknown - awaiting ATO-E decision

% OIS = Out of Service

$ O/S = Out of Service. Cape Newenham - Wind damage to satellite communications facility.
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PHASE ” GBT SITES (As of 10 October 06)
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STATUS OF SERVICES-SOUTHEAST (10 october 06)

ADS-B VOLPE /
Surveillance FIS-B TIS-B CRABS | Flight Explorer

Phase II: Southeast

Juneau # TBD X N/A N/A X

Yakutat # TBD X N/A N/A X

Sisters Island # TBD X N/A N/A X

Gustavus # TBD X N/A N/A X

Lena Point # TBD X N/A N/A X

Biorka # TBD X N/A N/A X

Gunnuk # TBD X N/A X Fall '06

Wrangel # TBD X N/A X Fall '06

Angoon # TBD X N/A X Fall '06

Haines # TBD X N/A N/A X

Sunny Hay # TBD Fall '06 N/A N/A Fall '06

Cape Spencer # TBD Fall '06 N/A N/A Fall '06

High Mountain # TBD Fall '06 N/A N/A Fall '06

Port Alexander # TBD Fall '07 N/A N/A Fall '07

X = Available N/A = Not Available # TBD = Current date is unknown - awaiting ATO-E decision
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Phase I1I Statewide Deployment Schedule

FYO7
ADS-B VOLPE /
Surveillance FIS-B TIS-B Flight Explorer
Phase lll: Statewide
Nome TBD X N/A X
Deadhorse TBD X N/A X
Murphy Dome TBD X X X
Galena TBD X N/A X
Gulkana TBD X N/A X
Cordova TBD X N/A X
Johnstone Point TBD X N/A X
Pillar TBD X N/A X
Kenai TBD X X X
TBD = To be determined X = Planned N/A = Not Available
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Phase I1I Statewide Deployment Schedule

FYOS
ADS-B VOLPE /
Surveillance FIS-B TIS-B Flight Explorer
Phase lll: Statewide
Cape Yagataga TBD X N/A X
Big Delta TBD X N/A X
Site Summit TBD X X X
Nikolski TBD X N/A X
Barrow TBD X N/A X
Kotzebue TBD X N/A X
Homer Area TBD X N/A X
Indian Mountain TBD X N/A X
Fort Yukon TBD X N/A X
TBD = To be determined X = Planned N/A = Not Available
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JRC Update

Sue Gardner
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